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Radiological Scanning of Various Areas – Part I

•Three Project Areas

–Building 3

–Selected Storm and Wastewater 

Lines

–IR Site 32

8/19/2015
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Draft Survey Report Schedule

8/19/2015

Schedule

Draft Building 3 FSS Report September 2, 2015

Draft Site 32A FSS Report November 16, 2015

Draft Selected Storm Water 

Characterization Survey Report with 

recommendation for No Further 

Action

or

Class 3 Final Status Survey Report

September 15, 2015
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Radiological Scanning of Various Areas – Part II

•Five (5) Project Areas:

–TI Northeast Corner

–IR Site 30 and Related Areas

–IR Site 24 Areas – Lot 69 and 

Building 342

–IR Site 20

–Selected Storm and 

Wastewater Sewer Lines
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TI Northeast Corner

8/19/2015

Status as of 8/10/2015

SU

Surface 

Material
Scans 

(% Complete)

Swipe/Soil 

Samples
(% 

Complete)

Remediation 

Required

(Yes/No)

1 Soil 100% 100% Results pending

2
Building

interior 90*% 90*% Results pending

3
Building

exterior 90*% 90*% Results pending

4 Asphalt 100% 100% Results pending

5
Asphalt/ 

Soil 100% 100% Results pending

6 Asphalt 100% 100% Results pending

7 Asphalt 100% 100% Results pending

8 Asphalt 100% 100% Results pending

90*% = Scan is 100% complete. Data is being reviewed and additional static 

measurements may be collected.
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IR Site 30/30N/30S

8/19/2015

Status as of 8/10/2015

SU Surface Material
Scans 

(% Complete)

Swipe/Soil 

Samples
(% Complete) 

Remediation 

Required

(Yes/No)

1 Asphalt/Soil 100% 100% No

2 Asphalt/Soil 100% 100% No

3 Asphalt/Soil 100% 100% No

4 Asphalt/Soil 100% 100% No

5 Asphalt 100% 100% No

6

Asphalt/Soil/ 

Concrete 100% 100% No

7

Asphalt/Soil/ 

Concrete 100% 100% No

8 Asphalt 100% 100% No

9 Asphalt 100% 100% No

10 Asphalt 100% 100% No
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IR Site 30 Debris Investigation

•Ten borings were advanced 

adjacent to and under Bldg 502

•Two samples were collected per 

boring and analyzed for gamma 

spec (Ra-226 and daughters)

• Identified burnt debris in 2 

borings, consistent with previous 

findings

•Final results are below screening 

criterion

8/19/2015
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IR Site 24 Areas – Lot 69 and Building 342

8/19/2015

Status as of 8/10/2015

SU
Surface 

Material

Scans 

(% 

Complete)

Swipe/Soil 

Samples

(% 

Complete) 

Remediation 

Required

(Yes/No)

1
Asphalt/Soil/

Concrete
100% 100% No

2
Building

interior
100% 100% No

3
Asphalt/Soil/

Concrete
100% 100% No

4
Asphalt/Soil/

Concrete
100% 100%

Results 

pending

5 Asphalt/Soil 100% 100% No
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IR Site 20

8/19/2015

Status as of 8/10/2015

SU

Surface 

Material

Scans 

(% Complete)

Swipe/Soil Samples

(% Complete) 

Remediation 

Required

(Yes/No)

1 Asphalt 100% 100% Yes

2 Asphalt 100% 100% No

3 Asphalt/Soil 100% 100% No
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IR Site 20

8/19/2015

Approximate 

location of 

remediation

Sample Location Sample Date

Radium-226

(pCi/g)

Notes

Result

(pCi/g) MDC

Excavation bottom 7/14/2015 0.755 0.106

Southwest Wall 7/14/2015 0.438 0.108

Northeast Wall 7/14/2015 0.574 0.122

South Wall 7/14/2015 1.86 0.134 Overexcavated/removed on 7/30/2015

South Wall 7/30/2015 Results pending

Above TI screening criterion for Ra-226 (1.69 pCi/g)
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Selected Storm and Wastewater Sewer Lines

Former Building 233 Work Completed:

–Catch Basins 506, 546, and 438 have been excavated and sampled

–Draft 7-day results received; results below screening criterion

–Excavated soil screened and sampled on the RSY pad

–When final results are received, data packages will be prepared and 

submitted for RASO approval prior to backfilling catch basins

8/19/2015
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Selected Storm and Wastewater Sewer Lines, 

Building 233
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Selected Storm and Wastewater Sewer Lines

•Active Wastewater Lines Along Avenue M

–Survey is scheduled for August 12, 19, tentatively for 26

8/19/2015
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Selected Storm and Wastewater Sewer Lines

8/19/2015

•Abandoned Storm Drain Lines near 

Building 264

–Abandoned storm drain not identified

July 29, Facing west towards Bldg 264

June 30, 2015
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Schedule

Collecting soil sample from SU 2 Clearing road base material from Former 

Parking and Storage Area

Performing floor cart survey in SU 8

8/19/2015

Schedule

Field Work May – August 2015

Draft FSS Reports to BCT October – November 2015

Agency and Navy Comments Due November 2015

Resolve and Concur on Agency 

Comments
November – December 2015

Final FSS Reports to BCT December 2015
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Questions?

8/19/2015


